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The purpose of this study is to identify risk factors that influence building safety. The 
damage suffered by cultural heritage building requires the owner and manager of 
the building to further improve the supervision of the building safety aspects. This 
research was conducted in Jakarta and the methods used to identify risks were 
interviews and questionnaires. Risk analysis uses probability and weight matrices. 
Finally, there are 23 high risks and the solution can be identified for reducing the 
risk. The results of this study are beneficial for owners of heritage buildings and the 
government. Furthermore, the results of this study are also beneficial for academics 
studying the heritage building field as a literature review. 
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Building maintenance, especially for historic buildings, requires special attention and 
handling to maintain their good standard. Regular building maintenance becomes 
the main determining point in enabling both cultural and non-cultural heritage 
buildings to survive (Idrus, et al., 2010). Overall maintenance of buildings in 
Indonesia is regulated by Regulation of Ministry of Public Works No. 24 of 2008 to 
maintain the reliability of buildings and infrastructure with the result that they properly 
function. Specific regulations regarding cultural heritage buildings are stipulated by 
Law no 11 of 2010 and Regulation of Minister of Public Works and Public Housing 
of the Republic of Indonesia no 01/prt/m/2015 concerning Preserved Cultural 
Heritage Buildings.  
 
The regulation demands that every preserved heritage building must meet 
administrative and technical requirements. Cultural heritage buildings pose 
considerable risks that must be taken into account. The maintenance process and 
repairs must pay attention to the values contained therein since they hold good 
values of their historic, economic and other values (Isa, et al., 2011). The economic 
value refers to tourist attraction requiring excellent building maintenance. Workers’ 
competency is a critical point for succeeding the program (Qing, et al., 2020). All the 
advantages possessed by the company can be achieved due to the quality and 
professionals of human resources.  
 
Structures and materials of the buildings are different from those of modern 
buildings.  This greatly influences how buildings are handled. It is necessary to 
identify the factors likely to hamper the maintenance process. According to PMBOK 
6th edition, risk management is a process that includes the identification of risks, 
regulations, and mitigation of a project. The goal is to reduce negative risks and 
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increase positive risks. Risk management detects the possibility of change and 
prevents or, at least, reduces the impact of change (Stare, 2011, p. 76). Regarding 
the maintenance of cultural heritage buildings, Law No. 11 of 2010 and Regulation 
no 01/prt/m/2015 were applied. The regulations demand that each preserved 
cultural heritage building to meet administrative and technical requirements. These 
comprise categories of reliability requirements including safety, health, comfort and 
convenience. The implementation includes a team of experts from various fields of 
science, with competency certifications to provide recommendations for setting, 
ranking and eliminating cultural heritage.  
 
The team of cultural heritage building (TABG-CB) provides technical considerations 
in the stages of preparation, technical planning, implementation, utilization and 
demolition of cultural heritage buildings. In previous research conducted on building 
X, it was stated that the building posed several high risks with serious obstacles, 
such as the problem of inaccurate historical information, inhibiting the licensing 
process by the team (Suwandari, 2019). The study findings could be utilized as a 
reference to conduct further research on identifying the risks of maintaining cultural 




Risks that affect the Preservation of Cultural Heritage Buildings 
According to PMBOK 5th edition, risk management is a process that includes 
identification, analysis, response planning and risk control of the project. Project risk 
identification is useful in minimizing factors threatening project sustainability. After 
identifying the next step, risk analysis is based on qualitative and quantitative 
analysis so that the most influential risk factors are obtained. Qualitative risk 
analysis, the probability and impact matrix, is by determining the value of the risk 
factor (FR). The frequency value is multiplied by the impact value on each risk factor 
to obtain the risk rating as the formula: Risk Factor (FR) = F X R. 
 
Figure 1:  Probability and Impact Matrix 
 
Source: Project Management Institute, 2013 
 
Risk Management Strategy  
According to Wardani et al. (2019), strategy is defined as a process connecting an 
organization with management and external relations with suppliers, customers and 
competitors, who take certain responsibilities from the economic and social 
environment in which the company is located.  
 
Probability
0,90             0,05 0,09 0,18 0,36           0,72           
0,70             0,04 0,07 0,14 0,28           0,56           
0,50             0,03 0,05 0,1 0,20           0,40           
0,30             0,02 0,03 0,06 0,12           0,24           
















Risk response is the process of developing steps to increase opportunity and reduce 
the threat of project objectivity. According to PMBOK Management 5th edition, 
several strategies are applied to each type of risk that has been analyzed. Figure 
2.2 illustrates this strategy. For high risk, the step taken is to avoid/exploit. For 
medium risks with qualifications, it is likely to occur low with a high impact then 
mitigation measures are taken. When the risk is likely to occur high with have a low 
impact then a transfer/share is taken. 
 
Figure 2:  Risk Respond 
 
Source: PMBOK 5th edition 
 
Building Maintenance 
According to the Council on Training in Architectural Conservation (2015), 
maintenances include of planned and unplanned maintenance as illustrated in figure 
3.  
1. Unplanned Maintenance 
It is a response where the problem is not identified first or not seen. 
2. Planned Maintenance 
It is a response to prevent something from happening in the building's age cycle. 
This maintenance is divided into: 
a. Preventive Maintenance 
It is the process of using maintenance planning before it breaks. This 
maintenance is divided into: 
• Schedule-based Maintenance 
It is based on a specified schedule. 
• Condition-based Maintenance 
Maintenance strategies are monitored according to building conditions. 
b. Corrective Maintenance 
It is a planned maintenance with the result of errors from the maintenance 
plan. The difference with the unplanned maintenance is that errors occurs so 
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Figure 3: Maintenance Categories 
 




The methodology for the research was a qualitative method. Interviews and 
questionnaires were used for obtaining the data. The respondent criteria were 
determined based on their work experience in handling the heritage building 
maintenance process. Probability and impact factor analysis was used to analyze 
the data, then perform the highest risk factor. Furthermore, after validating the result 
to three experts with more than 10 years of experience in the Heritage Building, the 
recognition pattern method was used for defining the most effective mitigation 
action. The process stages of research as follows:  
 




RESULTS AND DISCUSSION 
 
They were 23 risks high risk as a result from the probability and impact matrix as 
describe in Table 1. 
 
Table 1: The High Risk  
Rank Var Risk fxr 
1 r10 Building technical data is not appropriate when 
making observations 
0,253 
2 r2 Historical building information is inaccurate. 0,250 
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Rank Var Risk fxr 
4 r8 Poor quality control of building repairs 0,231 
5 r3 No preservation schedule for cultural heritage 
buildings 
0,231 
6 r22 Error in the use of cultural heritage buildings that are 
not in accordance with their designation 
0,231 
7 r4 Log book / historical data on building cultural heritage 
buildings are not available 
0,224 
8 r40 The Building Owner does not understand the owner 
about how to care for cultural heritage buildings 
0,224 
9 r9 Building data incomplete 0,223 
10 r15 Technical skill in maintaining cultural heritage 
buildings is still lacking 
0,220 
11 r27 Lack of budget for the improvement of cultural 
heritage buildings 
0,220 
12 r28 Lack of skilled personnel in repairing cultural heritage 
buildings 
0,211 
13 r24 Inaccurate data repair on the building to be repaired 0,210 
14 r13 There is no schedule for maintaining a heritage 
building 
0,207 
15 r20 Error in identifying cultural heritage buildings that need 
priority improvement 
0,197 
16 r5 Lack of management support 0,195 
17 r17 Error in defining the area of repair site for cultural 
heritage buildings 
0,193 
18 r18 Error in determining damage to cultural heritage 
buildings 
0,187 
19 r25 Ineffective communication between owner and 
contractor in the building renovation process 
0,186 
20 r1 The application of K3 to cultural heritage buildings 
was not planned 
0,185 
21 r36 The progress phase of the repair work is slow 0,185 
22 r7 The direction and supervision of the owner for the 
contractor's performance is lacking, causing quality 
problems in the work of repairing the cultural heritage 
building 
0,183 
23 r14 The review of the improvement plan is incomplete 0,182 
Source: Probability and weight matrix output, processing by authors 
 
Risk respond is needed when the high risk occurred. The experts gave their opinion 
how to mitigate the risk and how to reduce the impact of the risk. In addition, 
recognition pattern was used for identifying which factors mostly cause, impact, 
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Figure 5 shows the highest cause is P7, which is the competence of employees in 
the field of preservation of cultural heritage that can cause the most impact on D2, 
namely the error in determining the improvement plan. The most preventive 
measures are TP 2 and TP 6, "Hiring consultants to supervise renovation project 





The result of the study describes the barriers to the maintenance heritage building. 
The top 2 highest-ranking is building inappropriate technical data and inaccurate 
historical building information. The accuracy of building data is very important for 
reducing the negative impact of the risks. The analysis shows that the skilled worker 
in cultural heritage remains a problem. The government manages comprehensive 
training to improve the skills, knowledge, and abilities of workers and building 
owners in maintaining historic buildings. Besides, the government could invite 
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